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08/20/07 Statement of Ongoing Contracts as of 09/05/07

03District

03-BUT-70-12.7/16.7

03-BUT-149-/4.6

03-COL-5-9.7/12.7

03-COL-5-19.1/22.5

03-COL-16-3.4/7.3

03-COL-20-33.1/39.4

Fed Aid

HB1

HE14  HB1

  HA21

HA22

HA22

HM1B

HA22

HB4C

Pgm Code

IN BUTTE COUNTY IN AND NEAR OROVILLE

FROM 1.8 KM SOUTH OF ROUTE 162 TO 0.5

KM NORTH OF GARDEN DRIVE OVERCROSSING

IN BUTTE COUNTY NEAR OROVILLE AT

VARIOUS LOCATIONS

IN COLUSA COUNTY NEAR WILLIAMS AT

NORTH BRANCH SAND CREEK BRIDGE AND AT

CORTINA CREEK BRIDGE

IN COLUSA COUNTY IN AND NEAR

WILLIAMS AT VARIOUS LOCATIONS

IN COLUSA COUNTY ABOUT 11 KM WEST OF

RUMSEY FROM BEAR CREEK BRIDGE TO THE

YOLO COUNTY LINE

IN COLUSA AND SUTTER COUNTIES NEAR

COLUSA FROM 0.1 KM WEST OF MOON  BEND

ROAD TO 0.2 KM WEST OF HAGEMAN ROAD

NEAR MERIDIAN

Description 

INSTALL CONCRETE MEDIAN BARRIER

CONSTRUCT 4 LANE EXPRESSWAY

REPAIR BRIDGE DECKS

REHABILITATE ASPHALT CONCRETE

RESURFACE EXISTING HIGHWAY

RESURFACE ASPHALT CONCRETE

Type Of Work

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS GRANITE A

JOINT VENTURE OF F C I

CONSTRUCTORS INC AND GRANITE

CONSTRUCTION COMPAN

CENTRAL VALLEY ENGINEERING AND

ASPHALT INC

BALDWIN CONTRACTING COMPANY

INC

MARTIN BROTHERS CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

WATSONVILLE CA 950775085

BENICIA CA 94510

ROSEVILLE CA 95678

CHICO CA 95928

SACRAMENTO CA 92828

DAVIS CA 956171890

(831)724-1011

(707)742-6000

(916)791-1609

(530)891-6555

(916)381-0911

(530)406-4200

ALLEN, JODY

INGVOLDSEN, KYLE

BULLARD, BRENT

BULLARD, BRENT

GHASSEMI, MOHSSEN

ABU-MARKHIEH, OSAMA

Resident
Engineer

(530)934-3250

(530)532-9377

(530)634-7679

(530)634-7679

(916)263-5648

(530)368-1693

 $3,265,346

 $83,301,301

 $450,834

 $950,837

 $1,210,159

 $14,428,910

Bid + CCOs

 $2,817,907

 $49,395,940

 $444,065

 $643,937

 $0

 $8,718,277

Comp To  date

 $678,724

 $6,204,673

 $81,337

 $0

 $0

 $4,108,527

This Month

12/18/06

01/31/06

12/20/06

11/01/06

06/27/07

11/22/06

Awarded

01/05/07

02/06/06

01/23/07

11/22/06

07/31/07

12/19/06

Approved

11/01/07

06/01/09

08/14/07

08/13/07

04/21/07

Est Comp

 63%

 43%

 83%

 38%

 0%

 34%

%Time

 85%

 59%

 95%

 67%

 0%

 59%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-0E6704

03-3822V4

03-0E3304

03-0E3404

03-2M4604

03-1A97W4

Contract 

ACST-P070-(092)E

ACST-X007-(008)E

  

  

  

ACNH-P020-(143)E

G P0-70 0-(2E)

  X0-07 0-(8E)

  

  

  

--()

--()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 50085

2100 GOODYEAR ROAD

216 KENROY LANE

1764 SKYWAY

20 LIGHT SKY COURT

P O BOX 1890

849 N. HUMBOLDT

AVENUE

2060 3RD STREET,

SUITE B

1315 YUBA STREET

1315 YUBA STREET

3951 PERFORMANCE

DRIVE, SUITE E

1315 YUBA ST

WILLOWS, CA 95988

OROVILLE, CA 95965

MARYSVILLE, CA 95901

MARYSVILLE, CA 95901

SACRAMENTO, CA 95838

MARYSVILLE, CA 95901

Accepted

08/24/07

08/24/07

Location
Storm Water
Plan
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08/20/07 Statement of Ongoing Contracts as of 09/05/07

03District

03-ED-50-15.1/77.3

03-ED-50-16.7/18.1

03-ED-50-18.5/0

03-ED-50-32.2/39.7

03-ED-50-34.2/0

03-ED-50-60.5/66.5

Fed Aid

HM3H

HB4N

HB4N

HA21

HM1A

HM2C

HM2

Pgm Code

IN EL DORADO COUNTY NEAR PLACERVILLE

AT NEWTOWN ROAD OVERCROSSING AND NEAR

SOUTH LAKE TAHOE AT CASCADE CREEK

BRIDGE

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.2 KM WEST OF WEST PLACERVILLE

UNDERCROSSING TO CLAY STREET

UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY IN PLACERVILLE AT

MOSQUITO ROAD UNDERCROSSING

IN EL DORADO COUNTY NEAR RIVERTON

FROM 1.5 MILES EAST OF BRIDAL VEIL

FALLS ROAD TO THE SOUTH FORK

AMERICAN RIVER BRIDGE

IN EL DORADO COUNTY NEAR PLACERVILLE

FROM 0.3 KM WEST OF  FOREST ROAD

INTERSECTION

IN EL DORADO COUNTY ABOUT 5 MILES

WEST OF MEYERS AT VARIOUS LOCATIONS

Description 

POLYESTER OVERLAY

WIDEN HIGHWAY AND BRIDGES

BRIDGE RAIL UPGRADE

REPLACE ASPHALT CONCRETE SURFACING

REPAIR CULVERT

REPAIR CULVERTS

Type Of Work

CONTRACTORS CHEMICAL INC

MITCHELL ENGINEERING

R N R CONSTRUCTION INC

DON GARCIA EXCAVATING AND

PAVING INC

ROBERT J FRANK CONSTRUCTION

INC

NORWOOD CONSTRUCTION

Contractor

HAYWARD CA 94545

SAN FRANCISCO CA 94134

ELK GROVE CA 95624

SOUTH LAKE TAHOE CA 96158

REDDING CA 96003

BYRON CA 94514

(510)783-5631

(415)227-1040

(916)416-1139

(530)577-0558

(530)222-1408

(925)240-1276

RIVAS, LUIS

RESTAINO, MIC

SPECTOR, PETE

RIVAS, LUIS

SPECTOR, PETE

RIVAS, LUIS

Resident
Engineer

(530)621-0985

(530)344-1691

(530)621-0986

(530)621-0985

(530)621-0986

(530)621-0985

 $109,292

 $35,754,111

 $422,050

 $1,784,155

 $213,763

 $211,236

Bid + CCOs

 $0

 $15,188,585

 $412,704

 $1,572,697

 $175,213

 $89,519

Comp To  date

 $0

 $2,142,740

 $40,493

 $1,541,387

 $0

 $88,619

This Month

06/11/07

03/22/06

04/18/07

04/04/07

04/13/07

04/03/07

Awarded

07/24/07

04/03/06

05/03/07

04/24/07

05/07/07

04/23/07

Approved

09/03/08

08/21/07

10/17/07

08/03/07

09/27/07

Est Comp

 0%

 52%

 95%

 100%

 100%

 35%

%Time

 0%

 43%

 96%

 90%

 100%

 42%

% Work 

 

 

 

 

COMPLETED

 

Message

03-2M2204

03-3555U4

03-4C1104

03-2M6104

03-2M5204

03-2M5804

Contract 

  

ACST-P050-(110)E

  

  

  

  

  

  P0-50 1-(0EB)R

  

  

  

  

  

6203- 014-()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

3130 DEPOT ROAD

P O BOX 34367

8811 MESA BROOK WAY

P O BOX 7176

2806 TARMAC RD

5301 BYRON HOT SPRINGS RD E

3065 BLAIR AVENUE,

P.O. BOX 2424

701 FORNI ROAD

3065 BLAIR AVENUE

3065 BLAIR AVENUE

3065 BLAIR AVENUE

3065 BLAIR AVENUE

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

08/24/07

08/08/07

Location
Storm Water
Plan
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08/20/07 Statement of Ongoing Contracts as of 09/05/07

03District

03-ED-50-73.0/74

03-ED-89-16.6/16.7

03-GLE-5-/20

03-GLE-32-.1/1.2

03-GLE-162-46.2/0

03-NEV-20-/4.1

Fed Aid

HM2G

HB1

HM1

HM1A

HA42

HB1

Pgm Code

IN EL DORADO COUNTY NEAR SOUTH LAKE

TAHOE FROM 0.1 KM EAST OF INCLINE

ROAD TO AIRPORT ROAD

IN EL DORADO COUNTY AT EMERALD BAY

IN GLENN COUNTY IN AND NEAR WILLOWS

FROM THE COLUSA COUNTY LINE TO 0.2

MILES NORTH OF COUNTY ROAD 28

IN GLENN COUNTY IN ORLAND FROM EAST

OF 6TH STREET TO WEST OF COUNTY  ROAD

M

IN GLENN COUNTY NEAR ELK CREEK AT 1.3

KM EAST OF ROAD 304

IN YUBA AND NEVADA COUNTIES FROM 0.4

KM WEST OF THE NEVADA COUNTY LINE TO

1.0 KM EAST OF OAK CANYON DRIVE

Description 

REPAIR SIDEWALKS AND CURBS

RECONSTRUCT HIGHWAY

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE PAVEMENT

REHABILITATE DRAINAGE CULVERT

REALIGNMENT AND WIDENING ROADWAY

Type Of Work

ABSL CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

BALDWIN CONTRACTING COMPANY

INC

RON HALE CONSTRUCTION INC

OUTBACK

GRANITE CONSTRUCTION COMPANY

Contractor

HAYWARD CA 94544

WATSONVILLE CA 95077

CHICO CA 95928

SHASTA LAKE CA 96019

RED BLUFF CA 96080

WATSONVILLE CA 95077

(510)727-0900

(831)724-1011

(530)891-6555

(530)275-7844

(530)528-2225

(831)724-1011

SPECTOR, PETE

RIVAS, LUIS

ALLEN, JODY

ROGERS, JIM

GRANDY, DWAYNE

ZINK, PHIL

Resident
Engineer

(530)621-0986

(530)621-0985

(530)934-3520

(530)895-5245

(530)934-3693

(530)346-7996

 $400,359

 $1,445,090

 $5,017,975

 $656,816

 $97,334

 $33,663,126

Bid + CCOs

 $0

 $1,395,131

 $0

 $607,259

 $0

 $18,236,697

Comp To  date

 $0

 $124,221

 $0

 $607,259

 $0

 $2,578,939

This Month

06/07/07

11/21/06

05/16/07

05/09/07

06/27/07

09/19/06

Awarded

08/03/07

12/06/06

06/01/07

05/16/07

07/18/07

10/05/06

Approved

09/30/07

08/31/07

08/22/07

08/08/08

Est Comp

 0%

 61%

 0%

 0%

 0%

 40%

%Time

 0%

 95%

 0%

 91%

 0%

 54%

% Work 

 

 

 

 

 

 

Message

03-2M5904

03-4C2504

03-1E6904

03-2M4504

03-0E7404

03-1A5304

Contract 

  

ACST-P089-(089)E

  

  

  

  

  

  P0-89 0-(9E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

29334 PACIFIC STREET

P O BOX 50085

1764 SKYWAY

P O BOX 795

P O BOX 1035

P O BOX 50085

3065 BLAIR AVE., P.O.

BOX 2424

3065 BLAIR AVE.

849 N. HUMBOLDT

AVENUE

3881 BENATAR, SUITE C

849 N. HUMBOLDT

AVENUE

33 DEPOT STREET

PLACERVILLE, CA 95667

PLACERVILLE, CA

WILLOWS, CA 95988

CHICO, CA 95928

WILLOWS, CA 95988

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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08/20/07 Statement of Ongoing Contracts as of 09/05/07

03District

03-NEV-80-2.5/5.6

03-NEV-80-28.0/0

03-NEV-80-59.4/59.6

03-NEV-267-/2.8

03-PLA-28-10.2/11

03-PLA-49-3.2/7.4

Fed Aid

HA22

HM3

HB1

HE14

HA42

HB4N

Pgm Code

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.4 KM WEST OF SODA SPRINGS

OVERCROSSING TO THE DONNER SUMMIT

SAFETY REST AREA

IN NEVADA COUNTY NEAR FLORISTON AT

TRUCKEE RIVER BRIDGE

IN NEVADA COUNTY AT THE ROUTE 80 AND

20 SEPARATION AND AT KINGVALE TRAFFIC

OPERATION SERVICE CENTER

IN NEVADA COUNTY IN TRUCKEE AT

VARIOUS LOCATIONS

IN PLACER COUNTY AT KINGS BEACH  FROM

CHIPMUNK STREET TO NEVADA STATE LINE

IN PLACER COUNTY IN AUBURN FROM

FULWEILER AVENUE TO WILLOW CREEK

AVENUE

Description 

REHABILATE BRIDGES AND ROADWAY

REHABILITATE BRIDGE

INSTALL ANTI ICING SYSTEM

PLANTING AND IRRIGATION

WATER QUALITY IMPROVEMENTS

WIDEN ROADWAY

Type Of Work

TEICHERT CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

BERKELEY ENGINEERING CO INC

WATKIN AND BORTOLUSSI INC

SIERRA NEVADA CONSTRUCTION INC

NEHEMIAH CONSTRUCTION INC

Contractor

SACRAMENTO CA 958276830

BENICIA CA 94513

BERKELEY CA 94707

SAN RAFAEL CA 94901

SPARKS NV 89435

BENICIA CA 94510

(916)386-5900

(707)746-8028

(925)458-3007

(415)453-4691

(775)355-0420

(707)746-6870

MURPHY, ROD

DEVER ALAN

SIEMERS, JOE

REED, ALBERT

CROSBY, TIM

OULAD-DAOUD, BRAHIM

Resident
Engineer

(916)624-2783

(530)587-1552

(530)346-9473

(530)550-8326

(530)587-5698

(916)624-2791

 $64,699,750

 $358,720

 $493,690

 $864,826

 $1,996,119

 $5,780,433

Bid + CCOs

 $8,830,726

 $304,930

 $121,113

 $843,492

 $1,488,381

 $2,403,794

Comp To  date

 $3,211,479

 $0

 $121,113

 $547

 $614,584

 $451,641

This Month

03/16/07

03/02/07

06/22/07

05/16/05

04/13/07

11/21/06

Awarded

04/06/07

03/22/07

07/16/07

05/31/05

05/04/07

12/05/06

Approved

12/25/10

08/15/07

11/15/07

11/16/07

10/04/07

03/03/08

Est Comp

 14%

 63%

 28%

 90%

 69%

 92%

%Time

 14%

 84%

 25%

 98%

 74%

 41%

% Work 

 

 

 

 

 

 

Message

03-0A6324

03-1E7804

03-0E3604

03-291014

03-290904

03-0A4104

Contract 

ACIM-080 -(180)N

  

  

ACST-X057-(044)E

  

  

--()

  

  

  X0-57 0-(4E)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 276830

3701 MALLARD DRIVE

P O BOX 7069

77 LARKSPUR STREET

P O BOX 50760

4790 E 2ND STREET

2520 WARREN DRIVE,

SUITE B

10960 WEST RIVER

STREET, SUITE 101A

33 DEPOT STREET

10960 WEST RIVER

STREET, SUITE 101A

10960 WEST RIVER

STREET

2520 WARREN DRIVE,

SUITE B

ROCKLIN, CA 95677

TRUCKEE, CA 96161

COLFAX, CA 95713

TRUCKEE, CA 96161

TRUCKEE, CA 96161

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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08/20/07 Statement of Ongoing Contracts as of 09/05/07

03District

03-PLA-80-58.3/59.2

03-PLA-80-/1.6

03-PLA-80-/2

03-PLA-89-8.6/0

03-PLA-267-7.4/8.6

03-PLA-5711-/0

Fed Aid

HB1

HA25

HB5

HB4N

HA42

HB4N

Pgm Code

IN PLACER AND NEVADA COUNTIES FROM

1.3 KM WEST OF YUBA GAP  OVERCROSSING

TO 0.2 KM WEST OF THE ROUTE 80 AND 20

SEPARATION

IN PLACER COUNTY IN ROSEVILLE FROM

PLACER COUNTY LINE TO 0.6 KM WEST OF

DOUGLAS BOULEVARD OVERCROSSING

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE AT VARIOUS

LOCATIONS

IN PLACER COUNTY IN TAHOE CITY AT

ROUTE 28 AND 89 INTERSECTION

IN PLACER COUNTY NEAR KINGS BEACH

FROM 4.0 KM NORTH OF ROUTE 28 TO 2.1

KM NORTH OF ROUTE 28

IN PLACER AND NEVADA COUNTIES AT

VARIOUS LOCATIONS

Description 

EXTEND TRUCK CLIMBING LANE

PLANTING AND IRRIGATION

CONSTRUCT BYPASS LANE

INSTALL PEDESTRIAN SIGNAL

WATER QUALITY DRAINAGE IMPROVEMENT

UPGRADE MESSAGE SIGNS

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

WATKIN AND BORTOLUSSI INC

GRANITE CONSTRUCTION COMPANY

TENNYSON ELECTRIC INC

STEWART ENGINEERING INC

CLAYBORN CONTRACTING GROUP INC

Contractor

SPARKS NV 89435

SAN RAFAEL CA 949014886

WATSONVILLE CA 95077

LIVERMORE CA 94550

REDDING CA 96099

AUBURN CA 956028908

(775)355-0420

(415)453-4691

(831)724-1011

(925)606-1038

(530)244-8464

(530)268-9512

MURPHY, ROD

SAGER, JANET

WARD, DONALD

CROSBY, TIM

REED, AL

OULAD-DAOUD, BRAHIM

Resident
Engineer

(916)801-6964

(916)263-4912

(916)624-2791

(530)587-5698

(530)550-8326

(530)346-7513

 $4,247,007

 $1,542,542

 $5,228,384

 $506,504

 $2,096,756

 $2,047,923

Bid + CCOs

 $0

 $1,136,282

 $3,936,966

 $469,898

 $1,702,512

 $1,988,115

Comp To  date

 $0

 $50,540

 $1,515,969

 $0

 $785,965

 $0

This Month

07/18/07

02/06/06

11/07/06

06/23/06

03/15/07

01/19/06

Awarded

08/10/07

02/22/06

11/30/06

07/07/06

04/03/07

02/01/06

Approved

03/14/08

02/11/10

10/22/08

08/31/07

10/03/07

08/01/07

Est Comp

 0%

 36%

 66%

 100%

 74%

 100%

%Time

 0%

 73%

 73%

 93%

 73%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

03-1E2404

03-2C2104

03-367814

03-3C7004

03-1C9724

03-0E0604

Contract 

ACIM-080 -(181)E

ACIM-080 -(234)E

NCII-6203-(016)P

  

ACST-P267-(017)E

ACST-000C-(286)E

--()

--()

 620-3 01-()

  

  P2-67 0-(7E)

  00-0C 2-(6ED)E

  

  

--()

  

--()

6203- 008-()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 50760

77 LARKSPUR STREET

P O BOX 50085

7275 NATIONAL DR

P O BOX 990010

10556 COMBIE ROAD

P.O. 995

3855 NORTH FREEWAY

BLVD., SUITE 120

2520 WARREN DRIVE,

SUITE B

10960 WEST RIVER

STREET, SUITE 101A

10960 W. RIVER

STREET, SUITE 101A

33 DEPOT STREET

SODA SPRINGS, CA 95728

SACRAMENTO, CA 95834

ROCKLIN, CA 95677

TRUCKEE, CA 96161

TRUCKEE, CA 96161

COLFAX, CA 95713

Accepted

08/09/07

Location
Storm Water
Plan
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08/20/07 Statement of Ongoing Contracts as of 09/05/07

03District

03-SAC-5-25.4/34.3

03-SAC-5-33.8/0

03-SAC-16-5.0/5.6

03-SAC-16-8.3/0

03-SAC-50-2.3/0

03-SAC-50-5.3/15.7

Fed Aid

HM1

HA26

HB1

HB1

HB1

TEA10

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM THE AMERICAN RIVER

BRIDGE TO THE SACRAMENTO RIVER BRIDGE

IN SACRAMENTO COUNTY NEAR WOODLAND AT

1.5 KM WEST OF AIRPORT BOULEVARD

OVERCROSSING AT THE ELK HORN SAFETY

ROADSIDE REST AREA

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

FROM HARLIN DRIVE TO  MAYHEW ROAD

IN SACRAMENTO COUNTY ABOUT 7 KM  EAST

OF SACRAMENTO FROM 0.7 KM WEST OF

EXCELSIOR ROAD TO 0.5 KM EAST OF

EXCELSIOR ROAD

IN BUTTE, SACRAMENTO AND YUBA

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

REHABILITATE ROADSIDE REST AREA

WIDEN AND CONSTRUCT LEFT TURN LANE

INSTALL SIGNALS

RESURFACE OPEN GRADED ASPHALT

PLANTING AND IRRIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

P N P CONSTRUCTION INC

CENTRAL VALLEY ENGINEERING

ANDASPHALT INC

TEICHERT CONSTRUCTION

MC GUIRE AND HESTER

P AND D LANDSCAPE MANAGEMENT

SERVICES

Contractor

WATSONVILLE CA 950775085

ROCKLIN CA 95677

ROSEVILLE CA 95678

SACRAMENTO CA 95851

OAKLAND CA 94603

ORANGE CA 92868

(831)724-1011

(916)632-9361

(916)791-1609

(916)386-6800

(510)632-7676

(714)835-4447

FEUSI, ROBERT

SARDAR, SAEED

SCOTT, JEFF

BEHVAND, MORTEZA

NOVOTA, RYAN

SAGER, JANET

Resident
Engineer

(916)263-4926

(916)858-8634

(916)263-4933

(916)263-4925

(916)858-8628

(916)263-4912

 $6,085,867

 $682,722

 $1,201,017

 $4,024,299

 $939,800

 $335,929

Bid + CCOs

 $3,052,000

 $101,023

 $657,842

 $2,646,709

 $900,784

 $0

Comp To  date

 $1,651,098

 $101,023

 $332,262

 $141,557

 $0

 $0

This Month

12/07/06

05/17/07

04/18/07

10/05/06

01/10/07

04/16/07

Awarded

12/27/06

06/27/07

05/04/07

10/16/06

01/24/07

05/17/07

Approved

11/20/07

12/12/07

09/13/07

10/12/07

08/22/07

09/04/07

Est Comp

 53%

 27%

 72%

 67%

 98%

 0%

%Time

 50%

 15%

 53%

 66%

 94%

 0%

% Work 

 

 

 

 

 

 

Message

03-1E7204

03-0E0904

03-1E3604

03-4C2904

03-1E7704

03-0E8404

Contract 

MTCE-    -(   )

  

ACST-P016-(032)E

ACST-P016-(030)E

ACST-000C-(289)E

ACST-P050-(113)E

--()

  

  P0-16 0-(2E)

  P0-16 0-(0E)

  00-0C 2-(9E)

  P0-50 1-(3E)

  

  

--()

--()

--()

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 50085

4500 YANKEE HILL CT SUITE A

216 KENROY LANE

P O BOX 15144

9009 RAILROAD AVENUE

999 TOWN AND COUNTRY RD 4 FLR

3855 NORTH FREEWAY

BLVD., STE. 120

11323 SANDERS DRIVE

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD., STE 120

11323 SANDERS DRIVE

3855 NORTH FREEWAY

BLVD., STE. 120

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

Accepted

08/24/07

Location
Storm Water
Plan
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03District

03-SAC-50-9.5/10.9

03-SAC-50-14.9/16.6

03-SAC-50-22.7/23.1

03-SAC-51-1.0/5.1

03-SAC-80-.3/M8.9

03-SAC-99-.8/33.4

Fed Aid

HB4N

HB4N

HB4N

HA22

HM1

HM3

Pgm Code

IN SACRAMENTO COUNTY IN RANCHO

CORDOVA FROM 0.4 KM EAST OF MATHER

FIELD ROAD OVERCROSSING TO 0.5 KM

WEST OF ZINFANDEL DRIVE OVERCR

IN SACRAMENTO COUNTY NEAR FOLSOM FROM

1.4 KM WEST OF HAZEL AVENUE TO 4.3 KM

EAST OF HAZEL AVENUE OVERCROSSING

IN SACRAMENTO AND EL DORADO COUNTIES

NEAR FOLSOM FROM 1.6 KM EAST OF WHITE

ROCK ROAD OVERHEAD TO 0.5 KM EAST OF

LATROBE ROAD UNDER

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 1.7 KM NORTH OF THE 50, 99 AND

51 SEPARATION TO 0.6 KM SOUTH OF THE

MARCONI AVENUE OVERCRO

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM SACRAMENTO RIVER BRIDGE

OVERHEAD TO NATOMAS EAST CANAL BRIDGE

OVERHEAD

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS

Description 

WIDEN HIGHWAY

WIDEN AND RESURFACE ROADWAY

RESTRIPE NEW EASTBOUND LANE

RESURFACE PORTLAND CEMENT CONCRETE

PORTLAND CEMENT CONCRETE SLAB

CLEAN AND TREAT BRIDGE DECKS

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

MARTIN BROTHERS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

MARTIN BROTHERS CONSTRUCTION

PROFESSIONAL CONSTRUCTION

SERVICES

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

SPARKS NV 89435

SACRAMENTO CA 95828

WATSONVILLE CA 95077

SACRAMENTO CA 95828

PLEASANT HILL CA 94523

TEMPE AZ 85282

(775)355-0420

(916)381-0911

(831)724-1011

(916)381-0911

(925)945-1052

(602)437-1711

NOVOTA, RYAN

NOVOTO, RYAN

SPECTOR, PETE

WALKER, CLAY

BEHVAND, MORI

OLGUIN, JORGE

Resident
Engineer

(916)858-8628

(916)858-8628

(530)621-0986

(916)263-4927

(916)263-4925

(916)263-7457

 $2,908,398

 $2,036,431

 $1,578,060

 $3,907,866

 $560,040

 $418,418

Bid + CCOs

 $2,718,165

 $1,922,752

 $1,459,566

 $3,262,928

 $0

 $0

Comp To  date

 $81,738

 $24,502

 $0

 $1,602,806

 $0

 $0

This Month

12/14/06

11/20/06

11/14/06

11/27/06

05/11/07

04/27/07

Awarded

01/10/07

12/06/06

12/01/06

12/19/06

06/06/07

05/11/07

Approved

08/21/07

08/24/07

08/04/07

09/11/07

Est Comp

 94%

 100%

 100%

 84%

 0%

 0%

%Time

 93%

 93%

 100%

 84%

 0%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

03-2E1304

03-2E1404

03-2E1504

03-1E6804

03-2M4404

03-1E4504

Contract 

  

ACNH-P050-(112)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P O BOX 50760

20 LIGHT SKY COURT

P O BOX 50085

20 LIGHT SKY COURT

3309 VINCENT RD

1310 W 23RD STREET

11323 SANDERS DRIVE

11355 SANDERS DRIVE

3065 BLAIR AVE

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD., STE 120

3951 PERFORMANCE

DRIVE, SUITE E

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95670

PLACERVILLE, CA

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

Accepted

08/09/07

Location
Storm Water
Plan
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03District

03-SAC-99-17.7/19.6

03-SAC-160-5.8/0

03-SAC-160-5.9/20.9

03-SAC-5501-/0

03-SIE-49-10.0/24.9

03-SIE-49-21.5/0

Fed Aid

HB4N

HM3

HA21

HA13

HA23

HA23

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM MACK ROAD

OVERCROSSING TO 1.1 KM NORTH OF

FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY NEAR ISLETON AT

SACRAMENTO RIVER ISLETON BRIDGE

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE TRANSPORTATION LABORATORY

IN SIERRA COUNTY ON ROUTE 49 AT

DEVILS CANYON AND CHARCOAL RAVINE

IN SIERRA COUNTY NEAR DOWNIEVILLE AT

1.6 KM SOUTH OF UNION FLAT CAMPGROUND

Description 

WIDEN EXISTING HIGHWAY

MISCELLANEOUS BRIDGE REPAIRS

REPLACE BRIDGE CONTROL HOUSES

SAFETY REPAIRS AND NEW BUILDING

RECONSTRUCT EMBANKMENT

REPLACE ROCK SLOPE PROTECTION

Type Of Work

TEICHERT CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

TABER CONSTRUCTION COMPANY

DUAL CAL BUILDERS INC

MEYERS EARTHWORK INC

MEYERS EARTHWORK INC

Contractor

SACRAMENTO CA 958276830

BENICIA CA 94510

MARTINEZ CA 94553

CARMICHAEL CA 95609

REDDING CA 96049

REDDING CA 96049

(916)386-5900

(707)746-8028

(925)682-6133

(916)974-2853

(530)365-8858

(530)365-8858

SMITH, GLEN

OLGUIN, JORGE

FEUSI, ROBERT

WHEELER, GLEN

DEMARTINI, MARK

DEMARTINI, MARK

Resident
Engineer

(916)263-4919

(916)263-5459

(916)263-4926

(530)822-4407

(530)271-6173

(530)271-6173

 $4,974,710

 $594,582

 $4,610,498

 $4,699,087

 $450,350

 $347,955

Bid + CCOs

 $4,406,256

 $0

 $4,594,800

 $3,434,891

 $415,938

 $103,301

Comp To  date

 $571,828

 $0

 $113,122

 $640,954

 $0

 $103,301

This Month

09/25/06

06/26/07

07/18/05

08/31/06

12/12/06

12/12/06

Awarded

10/16/06

07/20/07

07/28/05

09/13/06

01/12/07

01/12/07

Approved

08/21/07

12/07/07

08/17/07

12/05/07

08/15/07

09/09/07

Est Comp

 100%

 0%

 100%

 75%

 100%

 28%

%Time

 89%

 0%

 100%

 73%

 100%

 31%

% Work 

 

 

 

 

COMPLETED

 

Message

03-2E1204

03-1E5004

03-437204

03-2C84U4

03-2E3304

03-2E3404

Contract 

ACNH-P099-(506)E

  

ACST-S160-(021)E

  

ACST-43B4-(004)E

ACST-43B4-(004)E

--()

  

  S1-60 0-(1E)

  

  43-B4 9-(4E)

  43-B4 0-(4E)

  

  

--()

  

--()

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 276830

3701 MALLARD DRIVE

P O BOX 1309

P O BOX 1160

P O BOX 493730

P O BOX 493730

3855 NORTH FREEWAY

BLVD., STE. 120

3951 PERFORMANCE

DRIVE, STE. E

3855 NORTH FREEWAY

BLVD., STE. 120

1315 YUBA STREET

124 CLYDESDALE COURT,

UNIT A

125 CLYDESDALE COURT,

UNIT A

SACRAMENTO,CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

MARYSVILLE, CA 95901

GRASS VALLEY, CA 95945

GRASS VALLEY, CA 95945

Accepted

08/24/07

08/17/07

Location
Storm Water
Plan
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08/20/07 Statement of Ongoing Contracts as of 09/05/07

03District

03-SUT-20-5.2/14

03-SUT-20-17.0/0

03-SUT-70-/8.1

03-SUT-99-8.7/11.7

03-SUT-99-28.6/30.9

03-YOL-80-5.8/7.2

Fed Aid

HM1A

HA21

HM3H

HE13

HA22

HA23

Pgm Code

IN SUTTER COUNTY NEAR YUBA CITY  FROM

0.2 MILE EAST OF WEST BUTTE ROAD TO

0.2 MILE EAST OF HUMPHREY ROAD

IN SUTTER AND YUBA COUNTIES IN YUBA

CITY AND MARYSVILLE FROM 0.9 KM EAST

OF LIVE OAK BLVD TO 0.8 KM WEST OF

ROUTE 70 AND 20 JUNCTI

IN BUTTE AND SUTTER COUNTIES AT

VARIOUS LOCATIONS

IN SUTTER COUNTY NEAR NICOLAUS FROM

0.9 KM SOUTH OF STRIPLIN ROAD TO 0.3

KM SOUTH OF GARDEN HIGHWAY

UNDERCROSSING

IN SUTTER COUNTY IN AND NEAR  YUBA

CITY AT VARIOUS LOCATIONS

IN YOLO COUNTY NEAR WEST SACRAMENTO

AT VARIOUS LOCATIONS

Description 

REPLACE ASHALT CONCRETE SURFACING

UPGRADE HAND RAIL AND SIDEWALK

REPLACE JOINTS SEALS

WIDEN HIGHWAY

PAVEMENT REHABILITATION

REPAIR EMBANKMENT

Type Of Work

CENTRAL VALLEY ENGINEERING

ANDASPHALT INC

GOLDEN STATE BRIDGE INC

PENHALL COMPANY

TEICHERT CONSTRUCTION

DE SILVA GATES CONSTRUCTION

SIERRA EQUIPMENT RENTAL INC

Contractor

ROSEVILLE CA 95678

MARTINEZ CA 94553

SAN LEANDRO CA 94577

SACRAMENTO CA 958276830

DUBLIN CA 94568

GLENN CA 95943

(916)791-1609

(925)372-8000

(510)357-8810

(916)386-5900

(925)829-9220

(877)503-6300

GEESEY, DUANE

GEESEY, DUANE

GRANDY, DWAYNE

ABU-MARKHIEH, OSAMA

GEESEY, DUANE

GHASSEMI, MOHSSEN

Resident
Engineer

(530)682-6700

(530)741-4170

(530)934-3693

(530)634-7678

(530)682-6700

(916)263-5648

 $634,157

 $6,529,250

 $90,028

 $8,776,372

 $12,188,199

 $2,432,134

Bid + CCOs

 $0

 $6,505,002

 $2,210

 $8,804,308

 $1,642,195

 $2,312,770

Comp To  date

 $0

 $0

 $2,210

 $0

 $1,138,342

 $0

This Month

04/09/07

09/20/05

05/25/07

06/28/06

04/03/07

09/27/06

Awarded

04/27/07

09/28/05

06/27/07

07/14/06

04/19/07

10/04/06

Approved

07/23/07

08/21/07

08/15/07

02/29/08

07/31/07

Est Comp

 0%

 100%

 13%

 100%

 19%

 100%

%Time

 0%

 100%

 3%

 100%

 13%

 100%

% Work 

 

COMPLETED

 

 

 

COMPLETED

Message

03-2M4004

03-0A1314

03-2M2304

03-1A4314

03-1A9104

03-2E4104

Contract 

  

ACNH-P020-(138)E

  

  

ACST-X101-(123)E

ACIM-43A8-(004)E

  

--()

  

  

  X1-01 1-(3E)

--()

  

  

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

216 KENROY LANE

901 HOWE ROAD

13750 CATALINA STREET

P O BOX 276830

P O BOX 2909

8176 ROAD 44

1001 NORTH BEALE ROAD

555A W. ONSTOTTE ROAD

849 N. HUMBOLDT

AVENUE

1315 YUBA STREET

1351 YUBA STREET

3951 PERFORMANCE

DRIVE, SUITE E

MARYSVILLE, CA 95901

YUBA CITY, CA 95993

WILLOWS, CA 95988

MARYSVILLE, CA 95901

MARYSVILLE, CA 95901

SACRAMENTO, CA 95838

Accepted

07/25/07

08/24/07

08/07/07

Location
Storm Water
Plan
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03District

 $32,666,858 $180,366,419 $355,295,677

03-YOL-80-9.2/9.3

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

03-YUB-70-16.1/25.8

03-YUB-70-18.9/20

03-YUB-5503-/0

Fed Aid

HA42

HM1A

HB4N

HM1A

HB1

HA12

Pgm Code

IN YOLO COUNTY IN WEST SACRAMENTO AT

0.1 KM EAST OF ENTERPRISE  BOULEVARD

UNDERCROSSING

IN YUBA COUNTY IN AND NEAR MARYSVILLE

AT VARIOUS LOCATIONS

IN YUBA COUNTY IN WHEATLAND FROM MAIN

STREET TO HOOPER STREET

IN YUBA COUNTY NEAR MARYSVILLE FROM

0.9 MILE SOUTH TO 1.9 MILES NORTH OF

SILVA AVENUE AND FROM 4.9 MILES SOUTH

TO 1.0 MILE NORTH O

IN YUBA COUNTY NEAR MARYSVILLE FROM

NOBLE ROAD TO 0.3 KM NORTH OF

WOODRUFF LANE

IN YUBA COUNTY NEAR LINDA AT THE

MARYSVILLE WAREHOUSE YARD

Description 

REINFORCE EMBANKMENT

RESURFACE ROADWAY

IMPROVE TRAFFIC OPERATIONS

RESURFACE ASPHALT CONCRETE

WIDEN HIGHWAY

CONSTRUCT NEW WAREHOUSE

Type Of Work

YUBACON INC

MARTIN GENERAL ENGINEERING INC

BALDWIN CONTRACTING COMPANY

INC

RON HALE CONSTRUCTION INC

BALDWIN CONTRACTING COMPANY

INC

ALLEN L BENDER INC

Contractor

DIAMOND SPRINGS CA 95619

RANCHO CORDOVA CA 95742

MARYSVILLE CA 95901

SHASTA LAKE CA 96019

MARYSVILLE CA 95901

WEST SACRAMENTO CA 95691

(530)295-5890

(916)355-8101

(530)742-5141

(530)275-7844

(530)742-5141

(916)372-2190

OLGUIN, JORGE

RIVERA, FERNANDO

ROUSE, JOE

COPPIN, TED

COPPIN, TED

THURMAN, ANTHONY

Resident
Engineer

(916)263-5459

(530)741-4170

(530)682-3683

(530)682-6584

(530)682-6584

(530)634-7682

 $346,709

 $1,956,444

 $2,337,912

 $343,054

 $2,452,616

 $3,607,428

Bid + CCOs

 $297,120

 $1,912,611

 $1,120,299

 $0

 $1,512,917

 $3,655,890

Comp To  date

 $0

 $221,496

 $652,778

 $0

 $339,085

 $0

This Month

11/17/06

05/23/06

08/29/06

04/13/07

06/30/06

04/06/06

Awarded

12/08/06

06/09/06

09/12/06

04/30/07

07/14/06

04/21/06

Approved

07/27/07

08/20/07

10/11/07

10/17/07

08/21/07

Est Comp

 100%

 100%

 81%

 0%

 64%

 0%

%Time

 84%

 97%

 48%

 0%

 61%

 0%

% Work 

OVER RUN

 

 

 

 

PLANT EST

SATIS

Message

03-4C8504

03-2M1004

03-401804

03-2M4304

03-4A5704

03-3C0604

Contract 

  

  

ACST-P065-(086)E

  

  

  

  

  

  P0-65 0-(6E)

  

  

  

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 3176

12485 QUICKSILVER DRIVE

4509 SKYWAY DRIVE

P O BOX 795

4509 SKYWAY DR

2798 INDUSTRIAL BLVD

3951 PERFORMANCE DR.,

STE. C

1315 YUBA STREET

1315 YUBA STREET

1001 NORTH BEALE ROAD

1315 YUBA STREET

1315 YUBA STREET

SACRAMENTO, CA 95838

MARYSVILLE, CA 95901

MARYSVILLE, CA 95901

MARYSVILLE, CA 95901

MARYSVILLE, CA 95901

MARYSVILLE, CA 95901

Accepted

08/07/07

08/24/07

Location
Storm Water
Plan



03-0E6704

03-3822V4

03-0E3304

03-0E3404

03-2M4604

03-1A97W4

03-2M2204

03-3555U4

03-4C1104

03-2M5204

03-2M5804

03-2M5904

03-2M6104

03-4C2504

03-1E6904

03-2M4504

03-0E7404

03-1A5304

03-1E7804

03-0A6324

03-0E3604

03-291014

Contract

03-BUT-70-12.7/16.7

03-BUT-149-/4.6

03-COL-5-9.7/12.7

03-COL-5-19.1/22.5

03-COL-16-3.4/7.3

03-COL-20-33.1/39.4

03-ED-50-15.1/77.3

03-ED-50-16.7/18.1

03-ED-50-18.5/0

03-ED-50-34.2/0

03-ED-50-60.5/66.5

03-ED-50-73.0/74

03-ED-50-32.2/39.7

03-ED-89-16.6/16.7

03-GLE-5-/20

03-GLE-32-.1/1.2

03-GLE-162-46.2/0

03-NEV-20-/4.1

03-NEV-80-28.0/0

03-NEV-80-2.5/5.6

03-NEV-80-59.4/59.6

03-NEV-267-/2.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-290904

03-0A4104

03-1E2404

03-367814

03-2C2104

03-3C7004

03-1C9724

03-0E0604

03-1E7204

03-0E0904

03-1E3604

03-4C2904

03-2E1404

03-2E1504

03-1E7704

03-0E8404

03-2E1304

03-1E6804

03-2M4404

03-1E4504

03-2E1204

03-1E5004

Contract

03-PLA-28-10.2/11

03-PLA-49-3.2/7.4

03-PLA-80-58.3/59.2

03-PLA-80-/2

03-PLA-80-/1.6

03-PLA-89-8.6/0

03-PLA-267-7.4/8.6

03-PLA-5711-/0

03-SAC-5-25.4/34.3

03-SAC-5-33.8/0

03-SAC-16-5.0/5.6

03-SAC-16-8.3/0

03-SAC-50-14.9/16.6

03-SAC-50-22.7/23.1

03-SAC-50-2.3/0

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-51-1.0/5.1

03-SAC-80-.3/M8.9

03-SAC-99-.8/33.4

03-SAC-99-17.7/19.6

03-SAC-160-5.8/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-437204

03-2C84U4

03-2E3304

03-2E3404

03-2M4004

03-0A1314

03-2M2304

03-1A4314

03-1A9104

03-2E4104

03-4C8504

03-2M1004

03-401804

03-2M4304

03-4A5704

03-3C0604

Contract

03-SAC-160-5.9/20.9

03-SAC-5501-/0

03-SIE-49-10.0/24.9

03-SIE-49-21.5/0

03-SUT-20-5.2/14

03-SUT-20-17.0/0

03-SUT-70-/8.1

03-SUT-99-8.7/11.7

03-SUT-99-28.6/30.9

03-YOL-80-5.8/7.2

03-YOL-80-9.2/9.3

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

03-YUB-70-16.1/25.8

03-YUB-70-18.9/20

03-YUB-5503-/0
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Statement of Ongoing Contracts - Index
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Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



03

District

 $13,598,190

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

03District

 $355,295,677  $180,366,419

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $72,921,433

 $27,969,301

 $155,211,311

 $87,879,382

 $11,314,250

 Bid + CCO

 $12,279,779

 $21,552,287

 $85,413,551

 $54,131,836

 $6,988,966

 Work Comp

District Total:

Work completed this Period:  $13,598,190
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